

Below is the proposed implementation schedule.

OEMC Citywide Simulcast

Phase	Schedule	Total TX Sites	Total Channels	Added Departments	Total Users
1	9/2018	8	6	CPD (Specialized Units), Midway	1,500
2	7/2019	14	6	Water Dept. O'Hare additional CPD units	3,200
3	6/2022	14	12	Public Works	7,500
4	1/29/2024	16	12	Parks, Support Services	10,000
5	1/29/2024	16	18	CPD/CFD Citywide Operations	20,000